
Public Review Draft - Lake Belle View Section 206 DPR 

8.  COST ESTIMATES 
 
Appendix E presents a discussion of the basis for project element and contingency costs and 
includes an analysis of the fully funded estimate (FFE) and the current work estimate (CWE).  
Table 8.1 compares these costs. 
 
 

Table 8.1.  Lake Belle View Section 206 Recommended Plan fully funded estimate  
vs. current work estimate, Construction, Real Estate, E&D, and S&A 

 
Lake Belle View Alternative 2C  Quantity Units Unit Cost FFE CWE 
       2005 2003 

1 Real Estate          
 Lands        $403,000  $     403,000 
 Acquisitions- Fees       $34,000  $      34,000 
   SUBTOTAL      $437,000  $     437,000 

6 Wildlife Facilities          
 Diversion Berm          
  Embankment  32,600 CY $21.91  $   714,131   $     672,442 

  
Clear/Grub Embankment 
Area 1 LS $2,670.00  $       2,670   $        2,514 

  Seeding  5.5 AC $6,285.71  $     34,572   $      32,554 
 Overflow Structure  3,333 TN $39.37  $   131,220   $     123,560 
 Riffle Structures  10,278 TN $39.59  $   406,906   $     383,152 
 Riprap Critical Sections  15,055 TN $51.33  $   772,803   $     727,689 
 Gated Inlet Structure  1 LS $86,228.00  $     86,228   $      81,194 
 Carp Gate  1 EA $8,623.00  $       8,623   $        8,120 
 Wetland Seeding  22 AC $3,730.09  $     82,062   $      77,271 
 Bross Circle Bridge Reconstruction 1 EA $603,595.00  $   603,595   $     568,359 
   SUBTOTAL       $2,842,810   $  2,676,854 

12 Dredging           
 Mob/Demob  1 EA $60,718.00  $     60,718   $      57,173 
 15 Acres Dredging  138,625 CY $8.62  $1,195,334   $  1,125,553 
 Channel Dredging  33,212 CY $8.62  $   286,380   $     269,662 
 Containment Facility  1 LS $472,893.00  $   472,893   $     445,287 
   SUBTOTAL       $2,015,325   $  1,897,675 

30 E&D         $   920,000   $     920,000 
31 S&A (9%)        $   437,232   $     411,708 

   TOTAL       $6,652,367   $  6,343,237 
 
 
The FFE was calculated based on the proposed construction schedule, expected escalation costs, 
and a contingency factor, and represents the money expected to be spent at the beginning of the 
project.  The CWE, with a 20% contingency factor, was used for annualized costs in the 
incremental analysis.  Table 6.3 contains construction cost estimates for all plans for comparison 
purposes. 
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